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As requested by the Environment Committee, the following paper gives the 

chronological breakdown of the planning application process for the George Best 

Belfast City Airport (GBBCA).  It considers the process from the initial planning 

application linked to the terminal extension, the extension of the runway, seats for sale 

and through to the delayed public inquiry. 
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The Planning Application Process 

The Department of the Environment provided detail on the process to date of the 

George Best Belfast City Airport (GBBCA) planning application, which includes details 

on modifications made to Planning Agreements made between the DOE and GBBCA 

over the years.  The information is set out in chronological order.  The Department also 

informed that it will provide a more detailed briefing on the modification process to the 

Committee for the meeting on 24th January.  

1994 Planning Agreement 

In 1993 a planning application was made to alter and extend the Airport Terminal 

Building; this led to the creation of a Planning Agreement, which according to the 

Department, was suggested by the Planning Appeals Commission (PAC) following the 

public Inquiry into Belfast harbor Local Plan 1990-2005.  This agreement was signed in 

April 1994 with the aim to control the airport’s operations to deliver environmental 

objectives, especially in relation to noise control.  However the Department stated that 

while the development works to which the 1994 Planning Agreement was attached was 

never carried out, the Agreement was never revoked and remained in place until the 

1997 Planning Agreement. 

1997 Planning Agreement 

The 1997 Planning Agreement was introduced by the planning application in 1996 to 

extend the Arrivals areas.  The Agreement contained 3 “Restrictions”: 

 Hours of operation; 

 The number of aircraft movements; and 

 The number of seats for sale. 

It also contained 3 “Obligations”: 

 To delayed aircraft; 

 Aircraft types; 

 Approaches and aircraft noise. 

On 20th December 1999 full planning permission was granted to replace the Terminal 

Building at the airport and the 1997 Agreement remained in place. 
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2008 Planning Agreement 

Looking back to the 2003 White Paper “The Future of Air Transport”, under the section 

for Northern Ireland, the Department for Transport suggested that the DOE should 

review the Planning Agreement if requested to do so by Belfast City Airport.1  In 2004 

GBBCA made such a request and Department embarked on a review of the 1997 

Planning Agreement which involved a public consultation exercise and an Examination 

in Public (EiP).  However the Department informed that this was delayed for a number 

of months due to a legal challenge on the process from Belfast International Airport.  

This resulted in the Department and GBBCA entering into a new Agreement on 14th 

October 2008 which modified the 1997 Agreement.  The 2008 Agreement increased 

the aircraft movement restriction from 45,000 to 48,000 and increased the seats for 

sale restriction (SFSR) limit from 1.5 million to 2 million in any 12 month period. 

2011 Planning Agreement- removal of SFSR 

 

A request was made on 5th October 2009 by GBBCA to the former Environment 

Minister to remove the SFSR from the 2008 Planning Agreement.  On the 4th June 

2010 the former Minister announced his intention to remove the SFSR and instructed 

officials to commence a consultation process into the issue.  The Environment 

Committee, at the time, wrote to the Minister in October 2010 requesting that the 

decision on SFSR should be delayed until the outcome of the public inquiry into the 

planning application to extend the runway at GBBCA was known (detail of this 

discussed below).  Following public consultation, the former Minister announced his 

decision in December 2010 to remove the SFSR, and a modified Planning Agreement 

was signed on 10th March 2011. 

Judicial Review on removal of SFSR 

On March 2011 leave was granted in the High Court for judicial review of the decision 

to remove the SFSR, for which Belfast International Airport and Belfast City Airport 

Watch2 were granted leave.  The legal challenges to the decision contain a number of 

issues which according to the department included: 

1. The allegation that it would be perverse/unfair to determine the SFSR issue 

outside and independently of the public inquiry to be held into the Article 31 

application to extend the airport runway, also involving noise control 

considerations. 

                                                 
1
 The Future of Air Transport (2003) 

http://webarchive.nationalarchives.gov.uk/20100513020716/http://www.dft.gov.uk/about/strategy/whitepapers/air/executiv

esummary  
2
 The umbrella resident’s group fighting to ensure there is no further expansion of the City Airport 

http://www.belfastcityairportwatch.co.uk/  

http://webarchive.nationalarchives.gov.uk/20100513020716/http:/www.dft.gov.uk/about/strategy/whitepapers/air/executivesummary
http://webarchive.nationalarchives.gov.uk/20100513020716/http:/www.dft.gov.uk/about/strategy/whitepapers/air/executivesummary
http://www.belfastcityairportwatch.co.uk/
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2. The argument that the decision to remove the SFSR had been made without 

any effective replacement i.e. there was no noise management system or direct 

enforcement mechanism which would allow residential amenity to be protected 

from aircraft noise (a requirement in the 2008 Planning Agreement following the 

EiP recommendations) 

On the 30th September 2011 the Environment Minister, Alex Attwood, announced that 

he had initiated a transparent and inclusive public process to modify the existing 

Planning Agreement with the objective of achieving a “fair, effective and enforceable 

noise management system” that will provide “operational flexibility and commercial 

certainty for the airport with the environment protected and quality of life respected”.  

The Department informed the High Court that it did not intend to contest the judicial 

reviews, and so the 2008 Planning Agreement including the SFSR was reinstated.  The 

Department explained that this action was taken by the Minister following recent 

positive engagement with GBBCA, consideration of advice from officials and Senior 

Counsel, and his view that the status of the SFSR should be considered within the 

context of an overall examination of noise management at the airport. 

Article 31 Planning Application – runway extension 

A planning application to extend the runway at GBBCA was submitted to the 

Department on 14th November 2008.  On 16th March 2010 this was referred by the 

former Environment Minister to the PAC for public local inquiry.  The PAC raised 

questions surrounding the adequacy of the Environmental Statement submitted with 

the application and referred the case back to the Department to resolve the issue.  The 

applicants submitted further environmental information in December 2010, and 

following public advertisement and processing of the information the application was 

referred back to the PAC on 25th March 2011. 

After indicating that it would hold the inquiry towards the end of 2011, the PAC 

arranged a preliminary meeting for 6th June 2011 to discuss procedural queries.  This 

meeting did not take place as the applicants informed the PAC on 19th May 2011 that 

they intended to submit further environmental information to the Department.  

Consequently the PAC suspended preparations for the inquiry until the submission and 

processing of the information. 

GBBCA withdrew the planning application on 23rd March 2012. 

The existing Planning Agreement and Delayed Public Inquiry 

On 30th September 2012 the Minister announced that he has initiated the public 

process to modify the existing Planning Agreement between DOE and GBBCA.  The 

Department stated that the purpose of this was to establish “an effective noise 

management system at the airport, one that would achieve the right balance between 
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the socio-economic benefits of airport expansion with the need to protect the 

environment and quality of life for the surrounding community.” 

On 21st March 2012 GBBCA formally submitted a request to the Department to vary the 

terms of the Agreement including: 

 The removal of the seats for sale limit; 

 The introduction of a noise control contour cap; and 

 Other noise control measures. 

The request was received along with economic and environmental appraisals with 

other supporting information. 

With the consultation proposals launched on 29th March 2012, a public consultation ran 

from 13th April 2012 to 8th June 2012.  According to the Department approximately 

1300 consultation responses were received including substantial representations from 

Belfast International Airport and Belfast City Airport Watch.  On 6th July 2012 the 

Department asked the PAC to hold a public inquiry into the proposals and the 

responses to them. 

The PAC held two pre-inquiry meetings on 4th September and 11th October 2012 to 

discuss procedural issues.  Having considered the responses to the consultation 

process the Department wrote to GBBCA on 12th September 2012 requesting more 

information on noise, natural heritage and traffic and transport.  However GBBCA 

responded that it will not be in a position to provide the information any earlier than 

May 2013. 

Once the requested information is received, the Department hopes to publicise it and 

run further consultations; only then will a further public inquiry be arranged.   

 

In summary 

The diagram overleaf gives a step by step summary of the planning application process 

to date. 
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1993 
•Planning application made to alter and extend Airport Terminal Building   

1994 
•Planning Agreement introduced to control the airport's delivery of environmental 

objectives 

1996 
•Planning application made to extend the Arrivals areas 

1997 
•Planning Agreement made containing restrictions on operating hours, number of aircraft 

movements,  seats for sale (SFSR) and obligations on aircraft type and noise 

1999 
•Full planning permission granted to replace the Terminal Building and the 1997 

Agreement remained in place 

2008 

•2008 Planning Agreement modified the 1997 Agreement and increased aircraft 
movements, and seats for sale. 

•Article 31 Planning application to extend the runway was submitted  

2010 
•Planning application reffered to PAC for public local inquiry 

2011 

•10th March - Planning Agreement made to remove SFSR 

•31st March - Judicial Review on removal of SFSR 

•September - SFSR reinstated 

2012 

•Planning application withdrawn by GBBCA 

•September - Minister announced plans to modify existing Planning Agreement to 
establish a noise management system   

•April - June - Public consultation held on Agreement proposals 

•July - Dept requested PAC to hold public inquiry into proposals and responses 

2013 

•May - GBBCA to provide additional information requested by Dept.  

•A furhter public inquiry to be arranged when information has been recieved, publicised 
and furhter consultation carried out. 


